
           
 

INDIANA AVE. RECONSTRUCTION  

WEEKLY REPORT of CONSTRUCTION ACTVITIES 

  

 
FOR WEEK ENDING:   January 9, 2015      REPORT NO.:      1    PROJECT: R-29424 Indiana Ave. Reconstruction 

 

NOTICE TO PROCEED DATE: Oct. 31, 2014          INTERMEDIATE COMPLETION DATE: May 2, 2015 
 

DAY & DATE WORK IN PROGRESS 

Sat. 

1-3 

 

No work activity. 
  

Sun. 
1-4 

 

No work activity. 

 

 

Mon. 

1-5 

 

The Contractor began mobilization on-site. A Superintendent and a four-man crew (2-operators and 2 laborers) began staging equipment and materials in 

preparation for the installation of the off-site portion of the new storm piping and structures.  

 
Tues. 

1-6 

 

 
The Contractor continued mobilization and staging of equipment and material. The crew also placed the temporary sediment trap (check dam) at the Clifty 

Creek outfall area.      

  

 
Wed. 

1-7 

 

 
 

No on-site work activity due to extreme cold. 

 

 
Thurs. 

1-8 

 

 
 

No on-site work activity due to extreme cold 

 

Fri. 

1-9 
 

 

 
No on-site work activity due to extreme cold – Conducted Progress Mtg. No. 2 

 

 

 


